

## CONTINUING EDUCATION

### COURSE OUTLINE – 4CShare Global Project Management Simulation

**INSTRUCTOR:** N/A

**PHONE:** 780-539-2975

**OFFICE:** M105

**E-MAIL:** ce@gprc.ab.ca

**PREREQUISITE(S):** None

**REQUIRED TEXT/RESOURCE MATERIALS:**

Course materials are included.

**CALENDAR DESCRIPTION:**

In this simulation, you've been named the project manager for an exciting new project—the development of a knowledge-sharing database for your company, Four Corners BioPharma, Inc. The project will involve establishing processes for storing and sharing knowledge in your multinational corporation and developing the 4CShare software itself.

This simulation is designed for adult learners with some project management experience. Over the course of the project, you'll make decisions about the project scope, schedule, budget, quality, and risk. As you make these decisions, an adaptive scoreboard will reflect the impact of your choices on project success.

**CONTACT HOURS:** 10 hours

**CEUs:** 1

**PDU:** 10

**DELIVERY MODE:** Online self-paced

**TRANSFERABILITY:** N/A

**GRADING CRITERIA:**

Upon successful completion of the course, you will receive a Certificate of Completion.

**EVALUATIONS:** Learners must achieve an average test score of at least 70% to meet the minimum successful completion requirement and qualify to receive IACET CEUs.

The following list outlines the PDUs you will earn for completing this course, based on the certification you have.

PMP®/PgMP®				
Technical: 2	Leadership: 6	Strategic/Business: 2	TOTAL: 10	
PMI-RMP®				
Technical: 0.5	Leadership: 6	Strategic/Business: 2	TOTAL: 8.5	
PMI-SP®				
Technical: 0.25	Leadership: 6	Strategic/Business: 2	TOTAL: 8.25	
PMI-ACP®				
Technical: 0	Leadership: 6	Strategic/Business: 2	TOTAL: 8	
PfMP®				
Technical: 0	Leadership: 6	Strategic/Business: 2	TOTAL: 8	
PMI-PBA®				
Technical: 0	Leadership: 6	Strategic/Business: 2	TOTAL: 8	

**STUDENT RESPONSIBILITIES:** Completion of any practice lessons, quizzes, assignments, or tests.

**COURSE SCHEDULE/TENTATIVE TIMELINE:**

Dates vary (refer to website for current availability).

**LEARNING OUTCOMES:**

The goal in the simulation is to optimize positive scores across the following project management factors:

- Initiating the Project
- Planning the Project
- Executing the Project
- Monitoring and Controlling the Project
- Closing the Project
- Cross-Cutting Knowledge and Skills